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Enclosure: Corrective Action Quarterly Progress Report-Fourth Quarter 2000 

Dear Mr. Johnson: 

The enclosed Quarterly Progress Report is submitted as required by Section XI. of 

the Corrective Action Conditions of the Hazardous Waste Management Facility 

Permit, Number MOD 000 818 963. Three copies ofthe report will also be 

submitted to the Missouri Department of Natural Resources as required under the 

terms of the permit. 

Please contact me should you need additional information. 

Sincerely, 

Joseph W. Haake, Group Manager 
Environmental and Hazardous Materials Services 
Dept. 464C, Bldg. 220, Mailcode S221-1400 
(314) 232-6941 
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Quarterly Progress Report for Fourth Quarter 2000 

Description of the work completed 
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FEB 1 6 2001 

RCAP 

Phase II B field work as outlined in the Workplan Addendum for the Phase II 
Environmental Site Assessment was completed in October. This included 1)Installation of 
19 investigative soil borings to assess geological and hydrogeological conditions beneath 
the facility; 2) Installation of 3 piezometers to assess hydrogeological conditions beneath 
the facility; 3) Installation of 15 temporary piezometers to assess hydrogeological 
conditions beneath the facility; 4) Installation of 9 groundwater monitoring wells ( 4 
shallow monitoring wells and 5 deep monitoring wells) to assess hydrogeological 
conditions beneath the facility; 5) Sampling of subsurface soils utilizing continuous 
collection methods; 6) Collection of subsurface soil samples for field screening and 
laboratory analyses; 7) Collection of groundwater samples for field screening and 
laboratory analyses; and 8) Monitoring of groundwater surface. 

The Phase II Environmental Site Assessment Report, Volume 2, which includes results of 
Phase II A and B field work, was completed on November 16 and submitted to MDNR 
and EPA. 

A Remedial Action Plan (RAP), which includes a work plan for Phase II C, was developed 
and was submitted to MDNR and EPA on October 25. Discussions were held with 
MDNR staff following submittal of the RAP and it was determined that additional 
technical information should be included. 

Field activities at SWMU #17 were initiated on December 4. A total of 8 soil borings and 
8 groundwater monitoring wells were installed. Soil and groundwater sampling was 
conducted. 

Summary of all findings 

All findings are presented in the Phase II Environmental Site Assessment Report, Volume 
2. Laboratory analysis of samples collected from SWMU #17 was not complete by the 
end of the quarter. 

Summary of all problems or potential problems and actions taken to rectify problems 

Free petroleum product was encountered in the soil and shallow groundwater during 
installation of the groundwater monitoring wells at the area designated for installation of a 
shallow, intermediate, and deep well to the east of SWMU # 17. Installation of these wells 
was relocated approximately 237 feet due east of the proposed location. No free product 
or PID readings were detected in soil borings at this location. Free product was also 
detected just west of the original proposed well location and high TPH levels were 
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detected in soil borings near the same area. The source of the free petroleum product has 
not been determined. Additional field investigation will be conducted. 

Projected work for the next reporting period 

Revise the RAP and submit for Approval. 

Compile analytical results from soil and groundwater sampling at SWMU # 17. 

Develop a workplan to determine sources of hydrocarbon contamination at SWMU #17. 

Revise the workplan schedule for SWMU #17. 

Instances of noncompliance with the corrective actions of the permit 

None 
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